Work Log

| Date | Description | Issues/Future |
|--------------|--|--|
| May 31, 2022 | Meeting with Mr. Sukhu and Mr. Lee Discussed viability of the current proposal Brought up deployment/hosting options Going forward: Consider timeline of development | Admin brought up security issues How will the school maintain the website after the core team has graduated Ensure posts follow school guidelines How to build confidence in the client to trust this app |
| Jun 2, 2022 | Started Hosting Provider recommendation paper Started on Project Proposal paper | |
| Jun 3, 2022 | Finished Project proposal paper Finished Hosting Provider recommendation paper | Must go over which Database service we're going with (local or hosted) Go over security issues Follow up with Mr. Lee about other features that we might need to make the TDSB trust us |
| Jun 4, 2022 | Started API documentation and mapping out potential API endpoints for the server Finished /clubs endpoint documentation Finished web app architecture | Continue discussing security issues Have to start on security paper for the admin to read over on how this web app will be secure. |
| Jun 5, 2022 | Finished POST - /club endpoint documentation Finished GET - /club endpoint documentation Finished models (kinda) | |
| Jun 6, 2022 | Finished the setting up the serverSecured server with cors | Next steps: Transfer all endpoints from the doc to code |

| | and helmet Connected to mongodb | |
|--------------|--|--|
| Jun 7, 2022 | Started on mock frontend with reactjs Integrated firebase with reactjs frontend Created models Started on endpoints | Next steps: Make sure firebase auth works |
| Jun 8, 2022 | Continued working on front-end with firebase integration | Note: have to create auth provider and pass context for user state changes in react |
| Jun 9, 2022 | Continued working on front-end with firebase integration (finally made it work with only tdsb domains and popup) | Next steps: Still have to pass auth context |
| Jun 10, 2022 | Basic CRUD APIs are finished | Next steps: regulate the APIs |
| Jun 11, 2022 | De-memoize auth context so now values properly refresh and components are updated Regulated APIs to use identification | Next steps: build out auth layers and routes Implement firebase tokens to use with APIs Next steps: build pages for interaction with the API |
| Jun 12, 2022 | Auth context did not work properly, tried looking at stack overflow to figure out how to pass context Backend done with new models, User, Club, Post with CRUD operations for each of those | Next steps: Figure out how to pass context after getting the current user Next steps: Test backend thoroughly through postman and modify query params, body, logic etc. if needed |
| Jun 13, 2022 | Finally, Auth context wrapper worked, wrapped around routes and now all components have access to the auth state | Next steps: Define a custom component to protect certain routes |
| Jun 14, 2022 | Built out the homepage with querying all clubs through the endpoint Refactored get request for retrieving users | Next steps: Modify models in mongodb to include a user's list of favorite clubs and post objects that belong to each club |

| Jun 15, 2022 | Fix and refactor API endpoints | |
|--------------|--|---|
| Jun 18, 2022 | Refactor and add new endpoints to the Club API model, finished refactoring Club schema as well | |
| Jun 20, 2022 | Mock up of homepage with firebase auth and context refactored with a better UI | Once the backend APIs are complete, begin connecting frontend and backend |
| Jun 22, 2022 | Users are able to like, unlike, favorite, & unfavorite, & follow clubs, posts, & comments respectively | Improve error handling Implement middleware for schema validation |
| | | |